SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 6:07PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 823 Const Calendar Day: 345 Date: 15-May-2013 Wednesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 07:00am  03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 19-Sep-13 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day [ ] If no, explain:
Diary: Dispute

Tower Activities

[]

ABF crews came to the site at 6:50 AM. Crews had to work on the erection tower, work on the Electro
Slag Weld repairs , & work on the temporary piles . They started at 7:00 AM.

Chris & Mike had to work on the Electro Slag Weld repairs on the shear plates between 3 & 13 meters

Chris had to work on joint F . Face A . Chris had to excavate the weld by Carbo - Arking
Mike had to work on joint V . Face A . He had to excavate the weld by Carbo - Arking .
Crews could not excavate after the pile drivers disconnected their air lines

Joe , William , Bernie , & Jessie had to work with the crews & they had to UT & MT the welds . Check
Joe 's report for the welders detailed activities .

Anthony , Augie , Casey , Jacob , Jonathon , Robert , & Ryan had to work on the erection tower on the
North side between 81 & 48 meters . Crews had to cut the K truss into 3 sections , fly out of the site , & set
the sections on the flat bed . They started at 7:10 AM. Crews were done at 9:10 AM.

After that , crews had to cut the West K into 3 sections , remove the North West vertical & the North
East corner assembly . They started at 9:15 AM. Crews were done at 12:30 AM.

Then , crews had to work on the erection tower between 53 & 67 . Following the same procedures as on
the previous section . Crews started at 1:00 PM. They were done on the North K truss , West vertical , &
North East corner at 2:00 PM.

Richard , Alex , Justin, & Mathew had to work on the erection tower . Ryan joined them at 9:00 AM.
Crews had to prepare to remove the erection tower between 67 & 48 meters . They had to remove the
bolts on the connections leaving few bolts to secure the members ,
work on house keeping , & work on the platform blue iron between 53 & 65 meters .

Pile drivers crews had to work on the North side piles & platform . The tug boats mobilized the barge &
the crane to the North side at 8:10 AM. Crews had to cut & pull out of the site the plywood panels , conex ,
existing materials , & set them on the barge . Crews had to fly their tools & equipments , & set them on
the pile connector plate . They started at 10:30 AM.

In addition to that , crews had to cut the pipes , | beams , & plates to run the shackles & pull them out of
the site
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Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 823  Date: 15-May-2013 Wednesday
C & W Diving crews & barge came to the site at 10:00 AM. Crews had to work on the temporary piles
on the South side . Crews had to prepare their tools & equipments . The 1st diver had to put his gear on .
He went into the water at 11:30 AM. He had to excavate around the East piles . The 2nd diver went into he
water at 1:30 PM.Armando , Keith , Mark , Pat , & Merle were on the site
In the office , | had to work on my report . | was done at 3:30 PM. Thai Lin had to cover the tower
activities after 2:30 PM.
04-0120F4 Bid Item: 053 T-L01-SPD.053 Tower Lift 01 Shear Plates and Diaphrams
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
Piledriver INM CARL HESTLY 800 400 000 12.00 ]
Ironworker APP AUGIE SOLIS 800 400 000 12.00 [
Ironworker INM CASEY LUX 800 400 000 12.00 [
Ironworker INM JACOB MECHE 800 400 000 12.00 ]
Ironworker APP JONATHON BISKNER 800 400 000 12.00 [
Ironworker JNM Robert Larue 8.00 4.00 0.00 12.00 D
Ironworker INM RYAN EVANCHIK 800 400 000 12.00 [
Ironworker APP Alex Blanco 8.00 4.00 0.00 12.00 D
Ironworker FOR HUA QIANG HUANG 800 400 000 12.00 ]
Ironworker INM MARDONIO MARTINEZ 800 400 000 12.00 ]
Ironworker FOR ANTHONY COSTA 800 400 000 12.00 ]
Ironworker INM RICHARD CHOUINARD 800 400 000 12.00 ]
Ironworker INM MICHAEL JIMENEZ 800 200 000 10.00 ]
Piledriver APP JORGE LOPEZ 800 000 000 800 ]
Piledriver INM PAUL CARROLL 800 000 000 800 ]
Piledriver INM RICHARD HUEBERT 800 000 000 800 ]
Piledriver INM MICHAEL CORREA 800 000 000 800 [
Piledriver APP RICHARD YAMBAO 800 000 000 800 [
Operator INM JEFFREY SCOTT 800 000 000 800 [
Operator INM NEIL CALDWELL 800 000 000 800 [
Operator OTH WILLIAM ALGER 800 400 000 12.00 [
Ironworker INM CHRISTOPHER BRUCE 800 200 000 10.00 [
Ironworker APP MATTHEW MULLING 800 400 000 12.00 [
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
002218 HYDRAULIC PERSONNEL LIFTS & AERIAL WORK PLATFORMS No
800 400 000 0.0 []
002061 HYDRAULIC PERSONNEL LIFTS & AERIAL WORK PLATFORMS No
800 400 000 0.0 []
002006 Equipment, Crane, Manitowoc 4100 Series 2 No
800 400 000 0.0 []
1426 Marine, Barge, Crane Barge 1 No
800 0.00 000 0.0 []
2297 WELDER, 600 AMP No
000 000 000 0.0 []
2294 WELDER, 600 AMP No
000 000 000 0.0 []
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